NAS9-20000


ATTACHMENT J-1-C

PHASING APPROACH

	PHASE I

	TRANSITION APPROACH

	EXISTING

CONTRACT/EFFORT


	SFOC SOW

CROSS-REF


	PERIOD OF

PERFORMANCE ENDS
	TRANSFER OF

RESPONSIBILITY
	ACTIONS PRIOR TO TRANSFER
	REMARKS

	NAS9-14000 (Orbiter/ Production, Rockwell)


	1.4.1.1.1

1.4.1.5
	Current period:  06/99

Options:  None 
	Contract ATP

(10-01-96)
	None
	No-add’l-cost close-out of existing contract

	NAS9-19000 (SSPO/Consolidated Support, Rockwell)


	1.0

1.1.1.2-.4

1.1.2.1

1.1.3.1-.2

1.1.4.1-.2

1.1.5.1-.2

1.2.1.1-.3

1.2.1.5-.7

1.2.2.1-.3

1.2.2.5-.10

1.2.3

1.3 - All

1.4

1.4.1 - All

1.4.3 - All

1.5

1.5.1

1.5.1.1-.2

1.5.2

1.5.2.4

1.5.3

1.6.2.5.3

1.6.4.5

1.7.1
	Current period:  09/96

Options:  None
	Contract ATP
	None
	Existing contract expires


	PHASE I (Continued)

	TRANSITION APPROACH

	EXISTING

CONTRACT/EFFORT


	SFOC SOW

CROSS-REF


	PERIOD OF

PERFORMANCE ENDS
	TRANSFER OF

RESPONSIBILITY
	ACTIONS PRIOR TO TRANSFER
	REMARKS

	NAS9-18994 (Orbiter/ Pyrotechnic Initiation Controller, Lockheed-Martin)
	1.4.1.1.1

1.4.1.2

1.4.1.5.1
	Current period:  06/96

Options:  None 
	Contract ATP
	Negotiate four 3-month options (thru 06/97)
	Transfer at end of first option period, if possible

	NAS9-13309(F) (Palmdale Facilities Acquisition, Rockwell)

NAS7-300(F) (Palmdale Facilities Use, Rockwell)

NAS9-13350(F) (Downey Facilities Acquisition,

Rockwell)

NAS9-13622(F) (Downey Facilities Use, Rockwell)


	Supports contracts NAS9-14000 and

NAS9-19000
	Current period:  05/97

Options:  None 

Current period:  08/96

Options:  None

Current period:  05/97

Options:  None

Current period:  09/96

Options:  None
	Contract ATP
	Extend NAS7-300(f) through

09/96
	No-add’l-cost close-out of existing contracts

	NAS9-16503(F) (Orbiter/Houston Support, Rockwell)


	Supports contracts NAS9-14000 and

NAS9-19000
	Current period:  01/99

Options:  None
	Contract ATP
	None


	No-add’l-cost close-out of existing contract

	NAS9-18576 (PCASS Support, Loral)


	1.1.4.1

1.4.3
	Current period: 09/96

Options:  None
	Contract ATP


	Upon expiration of NAS9-18576, program support activity (SOW 1.1.4.1) will be absorbed by NAS9-19000 and IMIC activity (SOW 1.4.3) will be absorbed by NAS9-18817 (Phase III contract)
	Existing contract expires


	PHASE I (Continued)

	TRANSITION APPROACH

	EXISTING

CONTRACT/EFFORT


	SFOC SOW

CROSS-REF


	PERIOD OF

PERFORMANCE ENDS
	TRANSFER OF

RESPONSIBILITY
	ACTIONS PRIOR TO TRANSFER
	REMARKS

	NAS9-18000 (MOD/Space Operations, Rockwell)


	1.1

1.1.1

1.1.1.1

1.1.1.3

1.1.2

1.1.4

1.1.5

1.3

1.6

1.6.1 - .2

1.6.2.2

1.6.2.4

1.6.2.5

1.6.2.7

1.6.4

1.6.4.5.2

1.6.5

1.7
	Current period:  12/00

Options:  None
	Contract ATP
	None
	No-add’l-cost close-out of existing contract

	NAS10-10900 (Shuttle Processing, Lockheed-Martin)


	1.1 - All

1.3 - All

1.4

1.4.1 - .6

1.5 - All

1.6 - All

1.7
	Current period:  09-96

Options:  Two 1-year

(thru 09-98)
	Contract ATP
	None
	Existing contract expires, no options exercised

	NAS10-12200 (Logistics, Rockwell)


	1.1

1.1.5.1

1.3 - All

1.4

1.4.1.2

1.4.1.5

1.5

1.5.5.2-.4

1.7

1.7.1
	Current period:  09-99

Options:  One 1-year and one 4-year (thru 09/04)
	Contract ATP
	None


	No-add’l-cost close-out of existing contract


	PHASE II

	TRANSITION APPROACH

	EXISTING

CONTRACT/EFFORT


	SFOC SOW

CROSS-REF


	PERIOD OF

PERFORMANCE ENDS
	TRANSFER OF

RESPONSIBILITY
	ACTIONS PRIOR TO TRANSFER
	REMARKS

	NAS9-17540 (Flight Equipment Processing, Boeing)


	1.4.9 - All
	Current period:  11/98

Options:  One 2-year (thru 11/00)


	7/4/98
	None
	No-addl-cost

closeout of existing contract



	NAS9-18194(F) (FEPC Facilities Use, Boeing)


	Supports contract NAS9-17540


	Current period:  11/00

Options:  None
	7/4/98
	None
	No-addl-cost closeout of existing contract



	NAS9-19206 (Waste Collection System, Hamilton Standard)


	1.4.1.1.2

1.4.1.5.1
	Current period:  09/96

Options:  three 1-year (thru 09/99)


	10/1/97
	None
	    None



	NAS9-18983 (DPS SID Maintenance, Lockheed Martin)


	1.6.4
	Current period:  09/96

Options:  two 1-year (thru 09/98)


	7/4/98
	consolidate contract with NAS 9-18817
	

	
	
	
	
	
	

	NAS8-36300 (SRB, USBI Co.)

NAS8-32233(F) (SRB Consolidated Facilities, USBI Co.)


	1.4.2.7
	Current period:  09/99

Options:  None


	7/01/98
	· truncate contract at transition date
	method of contract truncation (termination, adjust completion date, novation) TBD

	
	
	
	
	
	

	
	
	
	
	
	


	PHASE II (Continued)

	TRANSITION APPROACH

	EXISTING

CONTRACT/EFFORT


	SFOC SOW

CROSS-REF


	PERIOD OF

PERFORMANCE ENDS
	TRANSFER OF

RESPONSIBILITY
	ACTIONS PRIOR TO TRANSFER
	REMARKS

	NAS13-614 (SSME Testing [at SSC], Rocketdyne)


	1.4.6.7
	Current period: 

12/01 

Options:  None


	04/01/00
	Reassess transition decision by 01/31/99
	

	NAS8-36200 (ET, Lockheed-Martin)


	1.4.4.1-.2
	Current period:  10/01

Options:  None
	10/01/99
	Identify work not transitioning to SFOC
	Method of contract truncation (novation, termination) TBD

	NAS8-38100 (RSRM, Thiokol Corporation)

NAS8-38680(F) (RSRM Consolidated Facilities, Thiokol Corporation)


	1.4.5.1-.3

1.4.5.5-.7
	Current period:02/01

Options:  None


	10/01/00
	Reassess transition decision by 07/31/99
	

	NAS 9-TBD (Advanced Crew Escape System)
	1.4.9.1
	N/A
	02/28/01
	None
	

	NAS 9-97150 (EMU, Hamilton-Sunstrand)
	1.4.9.1
	Current period: 09/01

Options: 3 1-year options
	03/31/01
	Truncated contract at transition date
	Method of contract truncation

	NAS 9-18800 (FCSDC, Johnson Engineering)
	1.6.4.7.2

1.6.4.7.3
	Current period: 04/01

Options:  1 1-year option
	05/01/01
	None
	None


J-1-C-5

