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Change the “Earth Radiation Budget Satellite (ERBS)” to the requirements reflected in the August 20, 1998 Mission Set and update the applicable CSLA’s.  The period of performance authorized for this requirement is from January 01, 1999, through September 30, 1999.  Pursuant to NFAR Supplement 1843.7003 the contractor has provided a NTE cost amount of $1,585,000.





Add “EOS Data Operation System (EDOS)” as revised in the attached Mission Services CSLA updates.  The period of performance authorized for this requirement is from January 01, 1999, through September 30, 1999.  Pursuant to NFAR Supplement 1843.7003, the contractor has provided a NTE cost amount of $1,465,000.





For reference purposes, the current Mission Set shall be replaced with the approved version located at:  http://tip.gsfc.nasa.gov/docs/a/a2600/a2641/pdf/a2641.pdf, dated August 20, 1998.





(See pages 3-7 of this document for the Mission Services CSLA Update:)


�
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Mission Services CSLA B.1.A


Table B.1.A-3.0-A/B.1.A-4.0


RFP


Service


Element�
SE Description�
Changes�
Rationale�
�
A.1.3�
EDOS LZPF�
CSOC Responsibilities: Change to “Starting 1/1/1999


…”�
EOS Replan, earlier start�
�
A.1.4�
EDOS DAF�
Address/location: Change to WSC New Mexico


CSOC Responsibilities: Change to “Starting 1/1/1999


…”�
EOS Replan, facility location selected


Clarify start date�
�
A.1.5�
EDOS SEF�
CSOC Responsibilities: Change to “Starting 8 months


after launch of EOS AM-1…”�
EOS Replan, later need date established�
�
A.1.9�
EOSDIS FOS�
CSOC Responsibilities: Change to “Starting Nov 2002


(begin transition activities 9/2002)…”�
EOS Replan, clarify start date�
�
A.1.16�
UPS�
delete IPP designation�
Correction to RFP�
�
A.1.18�
SDF�
CSOC Responsibilities: Add “Equipment is IPP”�
�
�
A.1.33�
TOMS-EP MOC�
Notes: Change to “Ends 2001”�
Mission extended�
�
A.1.54�
Reserved�
Reinstate reserved service element OSC


Requirement: MOA Between GSFC and


USSPACECOM, Sounding Rocket NSP


Mission service: 2.4.1.9�
Instructed to remove as separate service element,


but function still required�
�
A.1.63�
DEL�
Mission service: Delete 2.1.6�
Correction to RFP�
�
A.1.65�
TSSF�
add tape conversion task�
Transferred task from CNMOS contract�
�
A.1.94�
BRTS POCC�
Operating Hours: reduce hours of operation to 8x5�
Correction to RFP�
�
�
NAS 9-98100


Page 4





Data Services CSLAs B.2.A


Table B.2.A-3.0-A & -B / B.2.A-4.0-A


RFP


Service


Element�
SE Description�
Changes�
Rationale�
�
A.1.6�
EDOS GSIF WSC�
CSOC Responsibilities: Change to “Starting 1/1/1999


…”�
EOS Replan, no change to services, just earlier start


date�
�
A.1.7�
EDOS GSIF Alaska�
CSOC Responsibilities: Change to “Starting July 2000


…”


Address/location: Change to “Chatanika, Alaska”�
EOS Replan, no change to services, just later start


date�
�
A.1.8�
EDOS GSIF


Svalbard�
CSOC Responsibilities: Change to “Starting July 2000


…”�
EOS Replan, no change to services, just later start


date�
�
A.1.74�
WSC�
Customer: Add MIST


Requirement: MIST MRR [dated 6/11/98]


                      MIPR N6600198PM00209


Service: 2.4.2.1-2�
Add New customer�
�
A.1.75�
RGRT�
Delete entire service element�
RGRT (including ETGT and GRTS) removed from


operations�
�
A.1.77�
MILA�
Requirement: MBR Project Management Plan


Service: 2.4.2.9(a,b)





Requirement: EC


Service: 2.4.2.9(b)�
Add MBR installation as transferred development


from CNMOS contract required for IOA staff


savings





Add Power System Upgrade installation as


transferred development from CNMOS contract�
�
�
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A.1.78�
BDA UHF antenna�
Address/location: Change to “Cooper’s Island,


Bermuda”





Customer: USAF 45 SW and 55th Weather Squadron,


US Coast Guard, NOAA


Requirement: MOA Between GSFC and 45 SW for


Mutual Support, MOA Between NOAA CMDL and


NASA Concerning Support of the BSRN at BDA,


Support Agreement between GSFC and USCG in


Support of Remote Antenna Site at Bermuda, Support


Agreement between GSC and 50th Weather Squadron


in Support of Ionospheric Sounder at Bermuda


CSOC Responsibilities: Add “Support operations and


maintenance of Command Destruct, Baseline Surface


Radiation Network, Ionospheric Sounder, and Remote


Antenna site systems until 3/31/1999”�
Plan for relocation to Airport on hold pending new


agreement with reasonable cost





MOA doesn’t expire until 3/31/1999


USAF requested continued Command Destruct�
�
A.1.95�
AWOTS�
Customer: Add QuikSCAT


Requirement: QuikSCAT MRR [dated 11/3/1997]


Service: 2.4.2.1-5





Customer: Space Shuttle & ISS


Requirement: PRD


Service: 2.4.2.9(b)





Customer: All


Requirement: AWOTS PCD [under development]


Service: 2.4.2.9(a,b)�
Add new customer











Add UHF A/G installation (relocation from BDA)


as transferred development from CNMOS contract








Add AWOTS automation as transferred


development from CNMOS contract required for


IOA staff savings�
�
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A.1.96�
MGS�
Customer: Add QuikSCAT


Requirement: QuikSCAT MRR [dated 11/3/1997]


Service: 2.4.2.1-5





Customer: Delete IMP-8�
Add new customer











Antenna destroyed by high winds, supported now


via non-CSOC Tasmania, Australia and Redu,


Belgium sites�
�
A.1.97�
FAOTS�
Address/location: Change to “Chatanika, Alaska”


SE Description: Update name to reflect Poker Flat


location


Customer: Add QuikSCAT


Requirement: QuikSCAT MRR [dated 11/3/1997]


Service: 2.4.2.1-5





Customer: All


Requirement: EOS Polar Ground Station Project


Management Plan, 452-PMP-EPGS


Service: 2.4.2.9(a,b)�
RFP issued before site selection








Add new customer











Add EPGN automation as transferred development


from CNMOS contract required for IOA staff


savings�
�
A.1.115�
WSO�
Customer: Add QuikSCAT


Requirement: QuikSCAT MRR [dated 11/3/1997]


Service: 2.4.2.7(a,b,d)�
Add new customer�
�
A.1.116�
SGS�
Customer: Add QuikSCAT


Requirement: QuikSCAT MRR [dated 11/3/1997]


Service: 2.4.2.1-5





Customer: All


Requirement: EOS Polar Ground Station Project


Management Plan, 452-PMP-EPGS


Service: 2.4.2.9(a,b)�
Add new customer











Add EPGN automation as transferred development


from CNMOS contract required for IOA staff


savings�
�
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RFP Service Element�
SE Description�
Changes�
Rationale�
�
A.1.73�
NCC�
5.1 Major Transition Events: Change SPSR


operational date to “no earlier than May 1999”





Customer: All


Requirement: NCC Test and Transition Master Plan, SPSR PCD


Service: 2.4.2.9(b)�
Y2K Replan, delay requires Unisys/Concurrent 


Systems O&M until NCC 98 operational





Add NCC98 installation as transferred development from CNMOS contract extension required for IOA





Add DVCS installation (relocated from BDA) as 


Transferred development from CNMOS contract�
�






