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	Pursuant to Article H.5, the changes in this CCO revision are less than $1.0M and shall not give rise to an equitable adjustment in the estimated cost or fee.

A bar marked copy of Table B.1.C-3.0-ATT1 is attached. 



	Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

	15A.  NAME AND TITLE OF SIGNER (Type or print)
	16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

	
	Caroline Marrs Root, Contracting Officer

	15B.  CONTRACTOR/OFFEROR
	15C.  DATE SIGNED
	16B.  UNITED STATES OF AMERICA
	16C. DATE SIGNED

	
	
	
	
	 BY
	
	
	

	(Signature of person authorized to sign)
	
	(Signature of Contracting Officer)
	

	NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE
	30-105
JSC MS Word (Aug 95)
	STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243


Contract NAS 9-98100

Modification 14, Revision 2 (CCO)

The authorized support per this CCO revision is as follows:

Add SRs:  60119, 60199, 60260 and 60251 to Table B.1.C-3.0-ATT1.  (Estimated Cost $337K)

This CCO revision authorizes for support for the above item for the period September 2, 1999 to December 31, 1999.

All other terms and conditions remain unchanged. 

Table B.1.C-3.0-ATT1 JSC Development Requirements

	1
	IPS
	21288
	Evaluate/Prototype Shadow Password (1996)

	9
	IPS
	24948
	IMPLEMENT IMARS SUBNET

	11
	IPS
	25211
	SGI WORKSTATION FOR SO AND ROSO POSITIONS (MISSION)

	12
	IPS
	26255
	UPGRADE TBED2 IBM SERVER TO RAID5

	14
	MCC
	20037
	PC MED REPLACEMENT 

	15
	MCC
	20979
	REMOVAL OF ODRC FRONT END 

	16
	MCC
	22139
	MCC B30MOW EQUIPMENT DECOMMISSIONING

	17
	MCC
	22686
	ODRC ALLIANT REHOST REPLACEMENT PROJECT

	18
	MCC
	22706
	MIDDS NETWORK SECURITY I/F

	19
	MCC
	22906
	TIMING SUBSYSTEM UPGRADE

	20
	MCC
	23007
	INGEST 915MHz PROFILER DATA IN MIDDS

	23
	MCC
	23151
	CONTINUOUS OPERATIONS DVIS FOURTH PALLET

	24
	MCC
	23168
	ISS EARLY COMMUNICATION ORBITER COMMUNICATIONS ADAPTER(OCA INSTALL)

	25
	MCC
	23292
	REMOTE LOGIN TO CDE FROM 600 GEMINI

	26
	MCC
	23293
	FILE TRANSFER FROM SWEN TO CDE

	28
	MCC
	23413
	DESIGN AND PROTOTYPE DVIS T-1 INTERFACE CARD

	29
	MCC
	23415
	B30 SUBSTORES RELOCATION & POCC STORAGE AREA 

	30
	MCC
	23422
	MIDDS EVOLUTION SOFTWARE CLEANUP

	31
	MCC
	23427
	PDU/EPO INSTALLATION FOR MCC

	32
	MCC
	23449
	REPLACE PPD WITH 2D DEMOS

	33
	MCC
	23452
	MULTI OPS VOICE RECORDER SUPPORT

	34
	MCC
	23458
	POWER MONITORING SYSTEM UPGRADE

	35
	MCC
	23461
	ENGINEERING ON-SITE AREA

	36
	MCC
	23463
	ODRC RMS TEMPERATURE COMPS

	37
	MCC
	23488
	DVIS 4TH PALLET KEYSET CONNECTIONS (ITEM 1 OF 2) &  (ITEM 2 OF 2)

	38
	MCC
	23628
	X-38 OPERATIONS CENTER

	40
	MCC
	23878
	DVIS FY98 KEYSET PROCUREMENT

	41
	MCC
	23930
	AUTO PRINT SHARE DEVICE FOR METRUM


Table B.1.C-3.0-ATT1 JSC Development Requirements  (Cont’d)

	42
	MCC
	23951
	FSM OPERATION ROOM

	43
	MCC
	23983
	ADDITIONAL RF TV CHANNELS

	44
	MCC
	24023
	CCF FY98 ON SITE INSTALLATION

	46
	MCC
	24087
	REMOTE STATUS AND CONTROL FOR HIGH RATE DISTRIBUTION EQUIPMENT

	48
	MCC
	24454
	APFPF EQUIPMENT RELOCATION FROM BLDG. 17 TO BLDG 4N

	49
	MCC
	24575
	STAT MUX BYPASS

	50
	MCC
	24910
	LIGHTNING DETECTION AND RANGING(LDAR) DISPLAY WORKSTATION

	51
	MCC
	24963
	PHASE 1 AWIPS SITE SURVEY- NOAA PORT RECEIVE SYSTEM

	52
	MCC
	25042
	CONSOLE UPGRADES FOR ROOM 127

	53
	MCC
	25216
	RADAR DATA IN WEATHER APPLICATIONS

	55
	MCC
	25496
	MIDDS INGEST REDUNDANCY

	56
	MCC
	25643
	COMM CONTROL CLEAN UP

	57
	MCC
	25698
	EXPANSION OF THE NTSC VIDEO MATRIX

	59
	MCC
	25851
	MIDDS PRINT TRAFFIC IMPROVEMENT

	61
	MCC
	25937
	LAPTOP PC FOR COMPUTER MAINTENANCE GROUP

	62
	MCC
	25964
	ISS/STS UPS ELECTRONIC USER (UPSEU) UPDATE

	63
	MCC
	60119B
	B30/17 Connectivity   (Phase 1)

	64
	MCC
	60199
	Portable EMCC

	65
	MCC
	60260
	Increase Disk Space on Ops CM Server

	66
	IPS
	60251
	IMARS Server Ram Upgrade


	1
	MCC
	CR 99000068
	Instantiation of Path Select Field of CTF

	2
	MCC
	CR 99000069
	User Interface for ICM DES Key Select Command

	3
	MCC
	CR 99000140
	ICM CBP/TBP Update based on FSW updates (9/1/99)

	4
	MCC
	CR 99000211
	ICM Randomization

	5
	MCC
	CR 99000213
	ICM Downlink NRL ICD Changes





