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2. Clause B.1 is deleted in its entirety and replaced with the following:
“B.1 ESTIMATED COST AND AWARD FEE

A. Contract Estimated Cost and Award Fees are:


Estimated Cost*
$1,540,064,335


Estimated LOE Cost
$   191,719,457

Total Estimated Cost
$1,731,783,792


Maximum Available Award Fee**
$   132,220,295


Maximum Available Lookback Fee
$     33,549,060


TOTAL CONTRACT VALUE
$1,897,553,147

 *    Excluding LOE Cost


**   Excluding LOE Fee


Cumulative Unearned Award Fee
$6,995,086

through December 31, 1999

B.  Maximum IDIQ value
$9,000,000

(End of Clause)”
NAS 9-98100, Modification 90

Page 3 of 5

3. APPENDIX  3, AWARD FEE DISTRIBUTION  is deleted in its entirety and replaced with the following (Reference page J-5:8):

	APPENDIX 3

	AWARD FEE DISTRIBUTION

	
	Evaluation Period
	Original Estimated AF Avail.
	Unearned AF
	Estimated AF Avail.


	Earned AF
	Cumulative Earned AF

	Period
	BASIC CONTRACT
	
	
	
	
	

	1
	Oct. 1, 1998 – June 30, 1999
	14,141,073
	(4,100,911)
	10,040,162
	10,040,162
	

	2
	July 1, 1999 – Dec. 31, 1999
	13,638,438
	(2,894,175)
	11,576,700
	11,576,700
	21,616,862

	3
	Jan. 1, 2000 – June 30, 2000
	
	
	16,033,162
	
	

	4
	July 1, 2000 – Dec. 31, 2000
	
	
	16,003,198
	
	

	5
	Jan. 1, 2001 – June 30, 2001
	
	
	15,151,849
	
	

	6
	July 1, 2001 – Dec. 31, 2001
	
	
	15,151,848
	
	

	7
	Jan. 1, 2002 – June 30, 2002
	
	
	12,698,261
	
	

	8
	July 1, 2002 – Dec. 31, 2002
	
	
	12,672,299
	
	

	9
	Jan. 1, 2003 – June 30, 2003
	
	
	11,446,408
	
	

	10
	July 1, 2003 – Dec. 31, 2003
	
	
	11,446,408
	
	

	
	
	
	(6,995,086)
	
	
	

	
	Total Avail AF for Basic
	
	
	132,220,295
	
	

	
	
	
	
	
	
	

	
	OPTION 1 (if exercised)
	
	
	
	
	

	11
	Jan. 1, 2004 – June 30, 2004
	
	
	10,260,932
	
	

	12
	July 1, 2004 – Dec. 31, 2004
	
	
	10,260,932
	
	

	13
	Jan. 1, 2005 – June 30, 2005
	
	
	9,659,100
	
	

	14
	July 1, 2005 – Dec. 31, 2005
	
	
	9,659,100
	
	

	15
	Jan. 1, 2006 – June 30, 2006
	
	
	9,444,489
	
	

	16
	July 1, 2006 – Dec. 31, 2006
	
	
	9,444,489
	
	

	17
	Jan. 1, 2007 – June 30, 2007
	
	
	9,153,066
	
	

	18
	July 1, 2007 – Dec. 31, 2007
	
	
	9,153,066
	
	

	19
	Jan. 1, 2008 – June 30, 2008
	
	
	8,853,754
	
	

	20
	July 1, 2008 – Dec. 31, 2008
	
	
	8,853,754
	
	

	
	Total Avail AF for Option
	
	
	94,742,678
	
	

	
	
	
	
	
	
	

	
	“LOOKBACK” PERIOD
	
	
	
	
	

	
	Oct. 1, 1998 – Dec. 31, 2000*
	
	
	14,487,851
	
	

	
	Jan. 1, 2001 – Dec. 31, 2003
	
	
	19,061,209
	
	

	
	Total Avail IOA LF for Basic
	
	
	33,549,060
	
	

	
	
	
	
	
	
	

	
	OPTION 1 (if exercised)
	
	
	
	
	

	
	Jan. 1, 2004 – Dec. 31, 2005
	
	
	 9,961,982
	
	

	
	Jan. 1, 2006 – Dec. 31, 2008
	
	
	13,726,066
	
	

	
	Total Avail IOA LF for Option
	
	
	23,688,047
	
	

	
	*  Initial evaluation period is extended by three months due to contract phase-in period.
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4.
Contract Value Reconciliation 

	
	Prior to Mod. 90
	Mod . 90
	Revised Total 

	BASIC CONTRACT
	
	
	

	Estimated Cost  
	$1,730,445,202
	$1,338,590
	$1,731,783,792

	Award Fee 
	$132,119,895
	$100,400
	$132,220,295

	Lookback Fee 
	$33,549,060
	$0
	$33,549,060

	Total 
	$1,896,114,157
	$1,438,990
	$1,897,553,147
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5.
ATTACHMENT J-6-B, GOVERNMENT-FURNISHED PROPERTY, MARSHALL SPACE FLIGHT CENTER is deleted in its entirety and replaced with the following:

ATTACHMENT J-6-B

GOVERNMENT-FURNISHED PROPERTY

MARSHALL SPACE FLIGHT CENTER

J-6-B-1  Equipment*

J-6-B-2  Software*

J-6-B-3  Real Property**

*  The listings will be included as a part of this contract after contractor inventory and classification is completed.

** Real property listings can be found in the “Integrated Table” of each individual CSLA.

J-6-B-4  Installation-Provided Property
a.  On-site office space - 7,000 square feet available with a total of 27,000 square feet available on or before April 30, 2002.

b.  Office furniture (for the 7,000 square feet onsite space only)

c.  Publications and blank forms stocked by the installation

d.  Special safety equipment will be provided; however,  personal safety items such as gloves, goggles, hats, coveralls, shoes, etc., will not be Government-furnished

e.  Electric motors, including servicing and repairs (exclusive of controls)

f.  Tools and equipment as required; hand tools will not be Government-furnished.  Personal tools will be provided by the Contractor.

g.  Additional plant equipment which does not meet the criteria for accountability under the NEMS system (under $1000; not on sensitive list) will also be provided at contract award.  The contractor shall replace this plant equipment as necessary for use in the performance of this contract.

J-6-B-5  Critical/Unique Property
The following list of property is considered critical/unique property and, as such, replacement will be funded by the Government when useful life has expired or is beyond economical maintenance or repair.

(The listings will be included as a part of this contract after contractor inventory and classification is completed.)

