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	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
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	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	I.  The purpose of this modification is to definitize CCO 35, CCO 35 Revision 1, CCO 35 Revision 2, and CCO 35 Revision 3 and incorporate these requirements, including sustaining efforts, into contract NAS 9-98100.  This modification is agreed to be a complete and equitable adjustment for the contractor's proposal dated October 27, 1999 for Mission Control Center Development, CCO 35, CCO 35 Revision 1, CCO Revision 2, CCO 35 Revision 3 and all work, including sustaining efforts, set out in Modification 94.  The contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment.
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II. Section B.1 is deleted in its entirety and replaced with the following:

“B.1 ESTIMATED COST AND AWARD FEE

A.  Contract Estimated Cost and Award Fees are:


Estimated Cost*

$1,548,012,010


Estimated LOE Cost

$
191,719,457

Total Estimated Cost

$1,739,731,467

Maximum Available Award Fee**
$
132,768,829

Maximum Available Lookback Fee
$
33,686,193

TOTAL CONTRACT VALUE
$
1,903,186,489

 *    Excluding LOE Cost


**   Excluding Lookback Fee


Cumulative Unearned Award Fee
$
6,995,086


Through December 31, 1999


B.  Maximum IDIQ value
$
9,000,000

(End of Clause)

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is deleted in its entirety and replaced with the following:

“OPTION 1

Extension of Period of Performance (DEVIATION to FAR Subpart 17.1)

The Government may require the Contractor to continue to perform services under this contract.  

The Contracting Officer may exercise this option by issuance of a unilateral contract modification 30 calendar days or more before the end of the completion date set forth in Section F. The Contracting Officer will notify the contractor 60 calendar days or more before the end of the completion date set forth in Section F, if Option 1 is exercised.  Should the option be exercised, the resultant contract will include all terms and conditions of the basic contract as it exists immediately prior to the exercise of the option, except for the following changes:

A. B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the addition of $1,184,798,765 to the estimated cost and $94,790,702 to the maximum award fee (excluding the lookback fee) and $23,700,053 to the maximum available lookback fee. 

B. F.2, entitled "Completion of Work" shall be modified to extend the ending date of the contract to December 31, 2008.

C. H.16, entitled “Level-Of-Effort (Cost),” shall be modified by increasing the total direct labor man-hours (including overtime) by 4,051,545.”

IV. APPENDIX  3, AWARD FEE DISTRIBUTION  is deleted in its entirety and replaced with the following (Reference page J-5:8):

APPENDIX 3

AWARD FEE DISTRIBUTION

	Evaluation Period
	Original Estimated AF Available
	Unearned AF
	Estimated AF Available
	Earned AF
	Cumulative Earned AF

	
	
	
	
	
	

	BASIC CONTRACT
	
	
	
	
	

	October 1, 1998- June 30, 1999
	$14,141,073
	($4,100,911)
	$10,040,162
	$10,040,162
	$10,040,162

	July 1, 1999 – December 31, 1999
	$13,638,438
	($2,894,175)
	$11,576,700
	$11,576,700
	$21,616,862

	January 1, 2000 – June 30, 2000
	
	
	$16,375,736
	
	

	July 1, 2000 – December 31, 2000
	
	
	$16,153,850
	
	

	January 1, 2001 – June 30, 2001
	
	
	$15,161,523
	
	

	July 1, 2001 – December 31, 2001
	
	
	$15,161,522
	
	

	January 1, 2002 – June 30, 2002
	
	
	$12,708,095
	
	

	July 1, 2002 – December 31, 2002
	
	
	$12,682,133
	
	

	January 1, 2003 – June 30, 2003
	
	
	$11,454,554
	
	

	July 1, 2003 – December 31, 2003
	
	
	$11,454,554
	
	

	
	
	
	
	
	

	Total Available Award Fee for Basic
	
	
	$132,768,829
	
	

	
	
	
	
	
	

	OPTION 1 (if exercised)
	
	
	
	
	

	January 1, 2004 - June 30, 2004
	
	
	$10,268,358
	
	

	July 1, 2004 - December 31, 2004
	
	
	$10,268,358
	
	

	January 1, 2005 - June 30, 2005
	
	
	$9,663,614
	
	

	July 1, 2005 - December 31, 2005
	
	
	$9,663,614
	
	

	January 1, 2006 -June 30, 2006
	
	
	$9,449,066
	
	

	July 1, 2006 - December 31, 2006
	
	
	$9,449,066
	
	

	January 1, 2007 - June 30, 2007
	
	
	$9,156,793
	
	

	July 1, 2007 - December 30, 2007
	
	
	$9,156,793
	
	

	January 1, 2008 - June 30, 2008
	
	
	$8,857,522
	
	

	July 1, 2008 - December 31, 2008
	
	
	$8,857,522
	
	

	
	
	
	
	
	

	Total Available Award Fee for Option
	
	
	$94,790,702
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	“LOOKBACK” PERIOD
	
	
	
	
	

	
	
	
	
	
	

	October 1, 1998 – December 31, 2000**
	
	
	$14,611,158
	
	

	January 1, 2001 – December 31, 2003
	
	
	$19,075,035
	
	

	Total Available IOA Lookback Fee for Basic
	
	$33,686,193
	
	

	
	
	
	
	
	

	OPTION 1 (if exercised)
	
	
	
	
	

	January 1, 2004 – December 31, 2005
	
	
	$9,967,952
	
	

	January 1, 2006 – December 31, 2008
	
	
	$13,732,102
	
	

	Total Available IOA Lookback Fee for Option
	
	$23,700,053
	
	


V. Contract Value Reconciliation 

	
	Prior to Mod. 94
	Mod . 94
	Revised Total 

	BASIC CONTRACT
	
	
	

	Estimated Cost  
	$1,731,783,792
	$7,947,675
	$1,739,731,467

	Award Fee 
	$132,220,295
	$548,534
	$132,768,829

	Lookback Fee 
	$33,549,060
	$137,133
	$33,686,193

	Total 
	$1,897,553,147
	$8,633,342
	$1,906,186,489


	
	Prior to Mod. 94
	Mod . 94
	Revised Total 

	OPTION 1 
	
	
	

	Estimated Cost  
	$1,184,193,731
	$605,034
	$1,184,798,765

	Award Fee 
	$94,742,678
	$48,024
	$94,790,702

	Lookback Fee 
	$23,688,047
	$12,006
	$23,700,053

	Total 
	$1,302,624,456
	$665,064
	$1,303,289,520


VI. The following Statement of Work updates are made to Section C of the contract.

1. Paragraph 2.8 of B.1.C Human Spaceflight Mission Services CSLA is replaced with the following:
2.8  Mission Services Development

Refer to the services identified in the integrated tables B.1.C-3.0-B.          

Refer to table B.1.C-3.0-C for the identification of the development support per fiscal year.

JSC - MCC Development Services:

The contractor shall provide system software design and implementation services as specified below.

Required Service:
2.4.1.8-d New Development and M&O and Sustaining engineering by the CSOC contractor.  (I&I services are assumed to be included as part of the Ops Transition item.)

Std. Of Excellence:
Contractor shall adhere to or exceed to the baseline schedules and/or performance requirements and reduce baseline costs.

Expectation:
Contractor shall adhere to the baseline schedules, requirements, and costs.

The contractor shall provide system software test and implementation services as specified below.

Required Service:
2.4.1.8-a Transferred Development

Std. Of Excellence:
Contractor shall adhere to or exceed to the baseline schedules and/or performance requirements and reduce baseline costs.

Expectation:
Contractor shall adhere to the baseline schedules, requirements, and costs.

The contractor shall provide development cost estimates

Required Service:
2.4.1.8-e Cost Estimates

Std. Of Excellence:
Contractor shall adhere to or exceed to the negotiated cost delivery date.

Expectation:
Contractor shall adhere to the negotiated cost delivery date

2. The following underlined and bolded changes are made to Table B.1.C-3.0-B. 

	Table B.1.C-3.0-B  Human Spaceflight Mission Services Customers and Services

	New
	
	
	CWBS No. (Refer to DRD 2.1.1-b)

	Service
	Customer
	Requirement
	2.4.1._

	Element
	
	
	1.a
	1.b
	2.a
	2.b
	3.a
	4.a
	4.b
	5.a
	5.b
	6.a
	7.a
	8.a
	8.b
	8.d
	8.e
	9

	JN010
	ISS (Phases 2, 3, and beyond)
	ISSP International Ground Segment Specifications, SSP-54500
	X
	
	X
	X
	X
	X
	
	
	
	X
	X
	X
	X
	X
	X
	

	JN010
	ISS (Phases 2, 3, and beyond)
	ISSP Requirements Document, PRD/OR/PSP/OD 30000
	X
	
	X
	X
	X
	X
	
	
	
	X
	X
	X
	X
	X
	X
	

	JN010
	ISS (Phases 2, 3, and beyond)
	MCC System Functional Requirements, JSC-12804
	
	
	X
	X
	
	X
	
	
	
	X
	X
	x
	X
	X
	X
	

	JN010
	Space Shuttle Program
	MCC System Functional Requirements, JSC-12804
	
	
	X
	X
	X
	X
	
	X
	
	X
	X
	X
	X
	X
	X
	

	JN010
	Space Shuttle Program
	Space Shuttle Program Requirements Document (Flight Operations Vol. I & II, Launch & Landing Vol. I & II), PRD/OR/PSP/OD 20000
	
	
	X
	X
	X
	X
	
	X
	
	X
	X
	X
	X
	X
	X
	

	JN010
	Space Shuttle Program
	Space Shuttle Program Requirements Document (Flight Operations Volumes I & II, Launch & Landing Volumes I & II), PRD/OR/PSP/OD 20000
	X
	
	X
	X
	X
	X
	
	
	
	
	
	X
	X
	X
	X
	

	JN010
	Space Shuttle Program
	Space Shuttle Program, NSTS-07700 Volumes 8 & 14
	X
	
	X
	X
	X
	X
	
	
	
	
	
	X
	X
	X
	X
	

	JN010
	ISS (Phases 2,3 and beyond)
	JSC-37559 Consolidated Communications Facility (CCF) Backup Control Center (BCC) Houston Support Room (HSR) Telecommunications System (TS) Subsystem Requirements
	X
	
	X
	
	X
	X
	
	
	
	
	X
	X
	X
	X
	X
	

	JN010
	ISS (Phases 2,3 and beyond)
	JSC-37558 Backup Control Center (BCC) Houston Support Room (HSR) Platform Services System (PSS) Subsystem Requirements
	X
	
	X
	
	X
	X
	
	
	
	
	X
	X
	X
	X
	X
	

	JN020
	ISS (Phases 2, 3, and beyond)
	ISSP International Ground Segment Specifications, SSP-54500
	X
	
	X
	X
	X
	X
	
	
	
	X
	X
	X
	X
	X
	X
	

	JN020
	ISS (Phases 2, 3, and beyond)
	ISSP Requirements Document, PRD/OR/PSP/OD 30000
	X
	
	X
	X
	X
	X
	
	
	
	X
	X
	X
	X
	X
	X
	

	JN020
	ISS (Phases 2, 3, and beyond)
	MCC System Functional Requirements, JSC-12804
	
	
	X
	X
	
	X
	
	
	
	X
	X
	X
	X
	X
	X
	

	JN020
	Space Shuttle Program
	MCC System Functional Requirements, JSC-12804
	
	
	X
	X
	X
	X
	
	X
	
	X
	X
	X
	X
	X
	X
	

	JN020
	Space Shuttle Program
	Space Shuttle Program Requirements Document (Flight Operations Vol. I & II, Launch & Landing Vol. I & II), PRD/OR/PSP/OD 20000
	
	
	X
	X
	X
	X
	
	X
	
	X
	X
	X
	X
	X
	X
	

	JN020
	Space Shuttle Program
	Space Shuttle Program Requirements Document (Flight Operations Volumes I & II, Launch & Landing Volumes I & II), PRD/OR/PSP/OD 20000
	X
	
	X
	X
	X
	X
	
	
	
	
	
	X
	X
	X
	X
	

	JN020
	Space Shuttle Program
	Space Shuttle Program, NSTS-07700 Volumes 8 & 14
	X
	
	X
	X
	X
	X
	
	
	
	
	
	X
	X
	X
	X
	

	JN020
	ISS (Phases 2,3 and beyond)
	JSC-37559 Consolidated Communications Facility (CCF) Backup Control Center (BCC) Houston Support Room (HSR) Telecommunications System (TS) Subsystem Requirements
	X
	
	X
	
	X
	X
	
	
	
	
	X
	X
	X
	X
	X
	

	JN020
	ISS (Phases 2,3 and beyond)
	JSC-37558 Backup Control Center (BCC) Houston Support Room (HSR) Platform Services System (PSS) Subsystem Requirements
	X
	
	X
	
	X
	X
	
	
	
	
	X
	X
	X
	X
	X
	


3. Table B.1.C-3.0-C, MCC Development Support, is deleted in its entirety and replaced with the following. 

	Table B.1.c-3.0-C MCC Development Support


FY 00

	
	Release Date
	CR No.
	Title

	
	
	
	

	1
	12/01/99
	99-250
	Object Load Fmt Update

	2
	12/01/99
	99-261
	Uplinking Load Image Files

	3
	12/10/99
	99-235
	MSR to MCC-H Network Interface

	4
	02/27/00
	98-195
	Increase Swap Space in MCC Ops Workstations to Maximize Utilization of Memory Upgrade

	5
	02/28/00
	99-109
	Integrated Console Resources During Non Prime Planning Shift

	6
	02/28/00
	99-126
	Last Cmd Response Time PUI

	7
	02/28/00
	99-145
	OI28 Changes

	8
	02/28/00
	99-158
	TSC-HOSC I/F

	9
	02/28/00
	99-175
	S-Band Communication Path Selection

	10
	02/28/00
	99-179
	LSOS-Induced Loss of Cheyenne Mountain Interface

	11
	02/28/00
	99-187
	Additional ICM Cmd Response MSIDs

	12
	02/28/00
	99-232
	Load Shed Table Update

	13
	02/28/00
	99-233
	Character Byte Order in Uplink

	14
	02/28/00
	99-241
	Broadcast AGVE System Time

	15
	02/28/00
	99-249
	Hard Code ISS File Transfer

	16
	04/24/00
	99-243
	Service Module Command Changes Part 2

	17
	06/05/00
	99-257
	Auspex's Design For Replacing the HA Server

	18
	07/30/00
	99-193
	Training FCR  part 1

	19
	09/29/00
	98-168
	Missing Check Point Req mts.

	20
	09/29/00
	98-180
	 Data Dump Memory Map Over Ride

	21
	09/29/00
	98-187
	Command History

	22
	09/29/00
	98-211
	IP Support for NASDA

	23
	09/29/00
	99-076
	Modify Command History for ESA

	24
	09/29/00
	99-101
	ZOE Retry

	25
	09/29/00
	99-102
	OCA Phase2 Upgrade

	26
	09/29/00
	99-110
	ESA ICD Part II Version 3.0 Impact Assessment

	27
	09/29/00
	99-123
	MCC OPS Connectivity to ICM SCL Servers

	28
	09/29/00
	99-141
	SSCC Drop Box Capability Baseline Enhancement

	29
	09/29/00
	99-142
	D/L FEP Time Validation for ODRC

	30
	09/29/00
	99-144
	CCF IDE Move FY00 Phase

	31
	09/29/00
	99-146
	Top Priority File Uplinks

	32
	09/29/00
	99-169
	Java Language Support in MCC OPS Environment

	33
	09/29/00
	99-203
	Add Redundant Interface From IPS OPS LAN

	34
	09/29/00
	99-212
	Multiple TDRS State Vectors forOI-29


	Table B.1.c-3.0-C MCC Development Support (Continued)


FY 00

	
	Release Date
	CR No.
	Title


	35
	09/29/00
	99-217
	ICM D/L Hardware Diagnostic Parameter Processing

	36
	09/29/00
	99-225
	Use White Sands Time in OTU Application

	37
	09/29/00
	99-231
	Display Armed Commands

	38
	09/29/00
	99-238
	MER Workstations and LAN in LSOS

	39
	09/29/00
	99-242
	ICM D/L SCS Resource Dump

	40
	09/15/00
	99-193
	Training FCR  part 2

	41
	all year
	99-251
	Pixie Dust Development

	42
	09/29/00
	2000-014
	ICM CBP/TBP Updates based on ICM FSW Updates

	43
	09/29/00
	2000-022
	ICM Object/Memory Load Default Updates Based on ICM FSW

	44
	09/29/00
	2000-023
	Provide ICM Memory Dump Compare Application

	45
	09/29/00
	2000-024
	Provide ICM Memory Load Utility


4.
Paragraph 4.2 of B.1.C Human Spaceflight Mission Services CSLA is replaced with the following:
4.2  Mission Systems Contract (MSC) and CSOC Interrelationship

The MSC contractor is responsible for maintenance, facility operations, sustaining engineering, analysis, training, testing, documentation, logistics, scheduling, and coordination for the Consolidated Development Environment (CDE). The CDE, located on the 4th floor of JSC Building 30S, is the prime development/sustaining facility for user applications and final testing facility for platform software.  MSC CDE responsibility transitions to CSOC with each transition:  MCC/EOC on 10/1/99 and IPS on 12/10/99.

The MSC contractor is responsible for maintenance, facility operations, sustaining engineering, analysis, training, testing, documentation, logistics, scheduling, and coordination for the Integrated Development Environment (IDE). The IDE, located at 3700 Bay Area Boulevard and 1275 Space Park Drive, Houston, Texas, 77058, is the prime development/sustaining facility for MCC platform hardware and software. MSC IDE responsibility transitions to CSOC with each transition:  MCC/EOC on 10/1/99 and IPS on 12/10/99.

5.
In Table B.1.C-4.0-A, include the following underlined change for the Mission-Specific Baseline Area and update the following underlined title columns.   The column labeled “MSC Responsibility” is changed to “CSOC Development Responsibility” and the column labeled “CSOC Responsibility” is changed to “CSOC Operation Responsibility”.  

	Table B.1.C-4.0-A Roles and Responsibilities for the MCC

	Area
	SFOC 
Responsibility
	CSOC Development
Responsibility
	CSOC Operation
Responsibility

	Mission-Specific Baseline
	Manage the mission-specific baseline; provide assurance that the facility is properly configured and ready to support the flight.
	Support CSOC Operation’s implementation of the mission-specific baseline.
	Implement and validate the implementation of the mission-specific baseline.


6.  
In Table B.1.C-4.0-D, update the following underlined column.   The column labeled “MSC Responsibility” is changed to “CSOC Development Responsibility”, and the column labeled “CSOC Responsibility” is changed to “CSOC Operations Responsibility”.  

	Table B.1.C-4.0-D Roles and Responsibilities for the HSR/BCC

	Area
	CSOC Development 
Responsibility
	CSOC Operations Responsibility
	RSA 

Responsibility
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