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1. The purpose of this contract change order (CCO) is to delete contractor support for Software Telemetry Processing System (STPS) and to add contractor support for the Earth Observation System (EOS) Real Time Processing System (ERPS).  

2. The period of performance authorized for the start of ERPS support is October 31, 2000 through December 31, 2003.

3. Pursuant to NASA FAR Supplement (NFS) 1843.7003, the contractor has provided a Not to Exceed (NTE) cost amount of $583,139  for performance through December 31, 2003.  The NTE for performance from 1/1/2004 through 12/31/2008 is $1,340,941.   In accordance with NFS 1843.7003, costs in excess of the above NTE costs shall be non fee bearing unless they arise from additional NASA requirements and all costs under this change order shall be separately accounted until this change order is definitized.  

4. The Contract Service Level Agreements (CSLAs) changes for the deletion of STPS and addition of ERPS are provided below.

	Table B.2.A-3.0-B  Tracking, Data Acquisition, and Command Data Services Customers and Services

	New
	
	
	CWBS No. (Refer to DRD 2.1.1-b)

	Service
	Customer
	Requirement
	2.4.2._

	Element
	
	
	1
	2
	3
	4
	5
	7.e
	9.b
	10.b
	10.c
	10.e

	CD101
	EOS
	Functional and Performance Specification for EOS Realtime Processing System (ERPS)
	X
	X
	X
	
	
	
	X
	
	
	

	CD101
	EOS PM-1 (Aqua)
	 Aqua GSRD
	X
	X
	X
	X
	X
	
	X
	
	
	


	Table B.1.A-4.0  Roles and Responsibilities for the Space Science and Earth-Observing Mission Services

	New Service Element
	RFP Service Element
	CSOC Responsibilities
	GSFC Responsibilities
	Responsibilities of Other Groups
	Notes

	GA030 EOS Mission Operations Complex
	A.1.3 EDOS LZPF
	Start 1/1/99 provide ground systems operations.  Starting in 1/1/01, provide maintenance, and training.

For STPS, provide ground system operations from 8/1/99 until ERPS is successfully transitioned to CSOC. EDOS STPS will be turned off ONLY after ERPS is successfully transitioned to CSOC.
Provide acceptance testing of ERPS.

Starting October 31, 2000 for ERPS provide software maintenance, sustaining engineering, system engineering, training, and limited ground system operations (testing, start-up and shut-down of ERPS components at local and remote sites).  Starting 1/1/01 provide ERPS hardware maintenance.


	Manage hardware and software capabilities  development, systems integration, and testing; manage planning and systems engineering for future mission development and operations.
	Except for ERPS, Develop hardware and software capabilities; perform systems integration, systems engineering, and training.

STPS developer provides hardware and software maintenance, and sustaining engineering of STPS.
ECS contractor operates ERPS.
	Facilities engineering and operations are provided by a  facilities contractor.  See CSOC Mini-Transition Plan for EDOS Development contract NAS5-32660 (CSOC-CEN.P105.000025 Appendix J)

	GA030 EOS Mission Operations Complex
	A.1.9 ECS FOS
	Starting Nov 2002 (begin transition activities 9/2/2002) phase over to CSOC for mission operations services and ground system services.  Also, provide maintenance, sustaining engineering, and training.
	Manage hardware and software capabilities, development, systems integration, and testing; provide sustaining engineering for system upgrades; manage planning and systems engineering for future mission development and operations.
	Develop hardware and software capabilities, perform systems integration and testing; support planning and systems engineering; provide mission operations 1998-2001; phase over to CSOC operations in  2001-2002.
Operation of ERPS until phase over to CSOC for mission operations.
	Facilities engineering and operations are provided by a  facilities contractor.


	Table B.2.A-4.0-A  Roles and Responsibilities for the SN/GN/WFF

	New Service Element
	RFP Service Element
	CSOC Responsibilities
	GSFC Responsibilities
	Responsibilities of Other Groups
	Notes

	CD101 STDN Antenna Network Facilities
	A.1.6 EDOS GSIF WSC
	Starting 1/1/99 provide ground systems operations, maintenance, and training.
Provide start-up and shutdown,  maintenance and sustaining engineering for ERPS components.
	Manage hardware and software capabilities  development, systems integration, and testing; manage planning and systems engineering for future mission development and operations.
	Develop hardware and software capabilities; perform systems integration,  systems engineering, and training.
	Facilities engineering and operations are provided by a facilities contractor

	CD101 STDN Antenna Network Facilities
	A.1.7 EDOS GSIF, Chatanika, AK
	Starting December 2000, provide ground systems operations, maintenance, and training. 

Provide start-up and shutdown,  maintenance and sustaining engineering for ERPS components in Gilmore Creek, Alaska.
	Manage hardware and software capabilities  development, systems integration, and testing; manage planning and systems engineering for future mission development and operations.
	Develop hardware and software capabilities; perform systems integration, systems engineering, and training.
	Facilities engineering and operations are provided by the Alaska facilities contractor

	CD101 STDN Antenna Network Facilities
	A.1.8 EDOS GSIF, Svalbard, Norway
	Starting July 2000, provide ground systems operations, support, and training.
Provide logistics support for ERPS.
	Monitor hardware and software integration and testing, training, operations, and maintenance.
	Norway provides installation, testing, operations, and maintenance of hardware, software, and facility.
Provide start-up and shutdown of ERPS components.
	Facilities engineering and operations are provided by Norwegian facility personnel


5.
All other terms and conditions of the contract remain unchanged.  

- End Modification 115-
