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	2.  AMENDMENT/MODIFICATION NO.
	3.  EFFECTIVE DATE
	4.  REQUISITION/PURCHASE REQ. NO.
	5.  PROJECT NO. (If applicable)

	Contract Action 182 (S/A)
	See Block 16C
	N/A
	

	6.  ISSUED BY
	CODE
	
	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	NASA Lyndon B. Johnson Space Center

Attn: Lawrence A. Kenyon, PCO, Mail Code BN

2101 Nasa Road One

Houston, Texas 77058
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and ZIP Code)

	LOCKHEED MARTIN SPACE OPERATIONS COMPANY

Attn: Kathy Collins, Manager of Contracts

595 Gemini Avenue

Houston, Texas 77058

	CODE
	
	FACILITY CODE
	

	(x)
	9A.  AMENDMENT OF SOLICITATION NO.
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.
	10B.  DATED (SEE ITEM 13)

	X
	   NAS 9-98100
	        10/1/98

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	

	
	
	The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers
	
	is extended,
	
	is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

	
	
	

	(a) By completing Items 8 and 15, and returning
	
	copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offor

	submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO

	BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF

	YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram

	or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	12.  ACCOUNTING AND APPROPRIATION DATA (If required)

	

	13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.(x) 

	(x)
	A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

	
	CONTRACT ORDER NO. IN ITEM 10A.
	

	
	B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

	
	appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

	
	C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:



	XX
	FAR 52.243-2, Alt II (Apr 84) Changes – Cost Reimbursement

	
	d.  OTHER (Specify type of modification and authority)

	
	

	
	
	
	
	
	
	

	E.  IMPORTANT:  Contractor
	
	is not,
	X
	is required to sign this document and return
	3
	copies to the issuing office.

	

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	I. The purpose of this modification is to definitize Contract Change Order (CCO) 87 and to incorporate these 

requirements into contract NAS 9-98100.   This modification is agreed to be a complete and equitable adjustment for 

the contractor’s CCO 87 proposal dated December 21, 2000 for MCC Development and all work set out in 

Modification 182.  The contractor hereby releases the Government from any and all liability under this contract for 

further equitable adjustment.

	Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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	15C.  DATE SIGNED
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	16C. DATE SIGNED
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	02/22/2001
	 BY
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	03/07/2001

	(Signature of person authorized to sign)
	
	(Signature of Contracting Officer)
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II. Section B.1 Estimated Cost and Award Fee is updated to include the following delta amounts:


Estimated Cost*

$
898,508

Estimated LOE Cost


no change

Total Estimated Cost

$
898,508

Maximum Available Award Fee**
$
71,714


Maximum Available Lookback Fee
$
17,929


TOTAL CONTRACT VALUE
$
988,151

 *    Excluding LOE Cost


**   Excluding Lookback Fee

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is updated to include the following delta amounts:


B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the delta addition of $221,240 to the estimated cost and $16,888 to the maximum award fee (excluding the lookback fee) and $4,222 to the maximum available lookback fee. 

IV. APPENDIX 3, AWARD FEE DISTRIBUTION is updated to include the following delta amounts:

	Evaluation Period
	Estimated AF Earned/Available

	
	

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	$46,023

	July 1, 2001 – December 31, 2001
	$17,515

	January 1, 2002 – June 30, 2002
	$2,082

	July 1, 2002 – December 31, 2002
	$2,083

	January 1, 2003 – June 30, 2003
	$2,005

	July 1, 2003 – December 31, 2003
	$2,006

	
	

	Total AF Earned/Available for Basic 
	$71,714

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 - June 30, 2004
	$1,981

	July 1, 2004 - December 31, 2004
	$1,982

	January 1, 2005 - June 30, 2005
	$1,906

	July 1, 2005 - December 31, 2005
	$1,907

	January 1, 2006 -June 30, 2006
	$1,623

	July 1, 2006 - December 31, 2006
	$1,624

	January 1, 2007 - June 30, 2007
	$1,653

	July 1, 2007 - December 30, 2007
	$1,654

	January 1, 2008 - June 30, 2008
	$1,279

	July 1, 2008 - December 31, 2008
	$1,279

	
	

	Total AF Earned/Available for Option 1
	$16,888

	
	

	“LOOKBACK” PERIOD
	

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	$17,929

	Total Available LF for Basic 
	$17,929

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 – December 31, 2005
	$1,944

	January 1, 2006 – December 31, 2008
	$2,278

	Total Available LF for Option 1 
	$4,222


V.
 Table B.1.C-3.0-C MCC Development Support is deleted in its entirety and replaced with the following table.  The items being added to the table are bar marked in the right-hand margin.

TABLE B.1.C-3.0-C, MCC Development Support

	Release Date 
	CR No. 
	Title 

	12/01/99
	99-250
	Object Load Fmt Update

	12/01/99
	99-261
	Uplinking Load Image Files

	12/10/99
	99-235
	MSR to MCC-H Network Interface

	02/27/00
	98-195
	Increase Swap Space in MCC Ops Workstations to Maximize Utilization of Memory Upgrade

	02/28/00
	99-109
	Integrated Console Resources During Non Prime Planning Shift

	02/28/00
	99-126
	Last Cmd Response Time PUI

	02/28/00
	99-145
	OI28 Changes

	02/28/00
	99-158
	TSC-HOSC I/F

	02/28/00
	99-175
	S-Band Communication Path Selection

	02/28/00
	99-179
	LSOS-Induced Loss of Cheyenne Mountain Interface

	02/28/00
	99-187
	Additional ICM Cmd Response MSIDs

	02/28/00
	99-232
	Load Shed Table Update

	02/28/00
	99-233
	Character Byte Order in Uplink

	02/28/00
	99-241
	Broadcast AGVE System Time

	02/28/00
	99-249
	Hard Code ISS File Transfer

	04/24/00
	99-243
	Service Module Command Changes Part 2

	06/05/00
	99-257
	Auspex's Design For Replacing the HA Server

	08/06/00
	99-193
	Training FCR part 1

	09/29/00
	98-168
	Missing Check Point Req mts.

	09/29/00
	98-180
	 Data Dump Memory Map Over Ride

	09/29/00
	98-187
	Command History

	09/29/00
	98-211
	IP Support for NASDA

	09/29/00
	99-076
	Modify Command History for ESA

	09/29/00
	99-101
	ZOE Retry

	09/29/00
	99-102
	OCA Phase2 Upgrade

	09/29/00
	99-110
	ESA ICD Part II Version 3.0 Impact Assessment

	09/29/00
	99-123
	MCC OPS Connectivity to ICM SCL Servers

	09/29/00
	99-141
	SSCC Drop Box Capability Baseline Enhancement

	09/29/00
	99-142
	D/L FEP Time Validation for ODRC

	09/29/00
	99-144
	CCF IDE Move FY00 Phase

	09/29/00
	99-146
	Top Priority File Uplinks

	09/29/00
	99-169
	Java Language Support in MCC OPS Environment

	09/29/00
	99-203
	Add Redundant Interface From IPS OPS LAN

	09/29/00
	99-212
	Multiple TDRS State Vectors forOI-29

	Io Delta Delivery
	60788
	Drop Box Login ID for BCC

	Io Delta Delivery
	60765
	Separate ID for MCC-H and BCC

	Callisto
	CR 98-191
	HSR Access to ODRC

	09/29/00
	99-217
	ICM D/L Hardware Diagnostic Parameter Processing

	09/29/00
	99-225
	Use White Sands Time in OTU Application

	09/29/00
	99-231
	Display Armed Commands

	09/29/00
	99-238
	MER Workstations and LAN in LSOS

	09/29/00
	99-242
	ICM D/L SCS Resource Dump

	09/15/00
	99-193
	Training FCR part 2

	all year
	99-251
	Pixie Dust Development

	09/29/00
	2000-014
	ICM CBP/TBP Updates based on ICM FSW Updates

	09/29/00
	2000-022
	ICM Object/Memory Load Default Updates Based on ICM FSW

	09/29/00
	2000-023
	Provide ICM Memory Dump Compare Application

	09/29/00
	2000-024
	Provide ICM Memory Load Utility

	IO MCC
	2000-033
	ISS Cmd. BIA Sub Address

	12/1/00
	SR 60321
	CSR/IMC Requirement


VI.
All other contract terms and conditions remain unchanged.

