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	2.  AMENDMENT/MODIFICATION NO.
	3.  EFFECTIVE DATE
	4.  REQUISITION/PURCHASE REQ. NO.
	5.  PROJECT NO. (If applicable)

	Contract Action 183 (S/A)
	See Block 16C
	N/A
	

	6.  ISSUED BY
	CODE
	
	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	NASA Lyndon B. Johnson Space Center

Attn: Lawrence A. Kenyon, PCO, Mail Code BN

2101 Nasa Road One

Houston, Texas 77058
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and ZIP Code)

	LOCKHEEDMARTIN SPACE OPERATIONS COMPANY

Attn: Kathy Collins, Manager of Contracts

595 Gemini Avenue

Houston, Texas 77058
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	9A.  AMENDMENT OF SOLICITATION NO.
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	10A.  MODIFICATION OF CONTRACT/ORDER NO.
	10B.  DATED (SEE ITEM 13)

	X
	        NAS 9-98100
	        10/1/98

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	

	
	
	The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers
	
	is extended,
	
	is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

	
	
	

	(a) By completing Items 8 and 15, and returning
	
	copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offor

	submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO

	BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF

	YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram

	or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	12.  ACCOUNTING AND APPROPRIATION DATA (If required)

	

	13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.(x) 

	(x)
	A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

	
	CONTRACT ORDER NO. IN ITEM 10A.
	

	
	B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

	
	appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

	
	C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:



	XX
	FAR 52.243-2, Alt II (Apr 84) Changes – Cost Reimbursement

	
	d.  OTHER (Specify type of modification and authority)

	
	

	
	
	
	
	
	
	

	E.  IMPORTANT:  Contractor
	
	is not,
	X
	is required to sign this document and return
	3
	copies to the issuing office.

	

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	I. The purpose of this modification is to definitize Contract Change Order (CCO) 83 and CCO 96 and to incorporate these requirements into contract NAS 9-98100.   In addition, this modification reflects the negotiation of the contractor's proposal for the requirements included in Modification 74.  This modification is agreed to be a complete and equitable adjustment for the contractor’s Modification 74, CCO 83, and CCO 96 combined proposal dated December 21, 2000 for IPS Development and all work set out in Modification 183.  The contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment.

	Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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II. Section B.1 Estimated Cost and Award Fee is updated to include the following delta amounts:


Estimated Cost*

$
1,247,913

Estimated LOE Cost


no change

Total Estimated Cost

$
1,247,913

Maximum Available Award Fee**
$
96,232


Maximum Available Lookback Fee
$
24,059


TOTAL CONTRACT VALUE
$
1,368,204

 *    Excluding LOE Cost


**   Excluding Lookback Fee

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is updated to include the following delta amounts:


B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the delta addition of $122,674 to the estimated cost and $8,797 to the maximum award fee (excluding the lookback fee) and $2,199 to the maximum available lookback fee. 

IV. APPENDIX  3, AWARD FEE DISTRIBUTION  is updated to include the following delta amounts:

	Evaluation Period
	Estimated AF Earned/Available

	
	

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	$86,461

	July 1, 2001 – December 31, 2001
	2,387

	January 1, 2002 – June 30, 2002
	2,225

	July 1, 2002 – December 31, 2002
	2,225

	January 1, 2003 – June 30, 2003
	1,467

	July 1, 2003 – December 31, 2003
	1,467

	
	

	Total AF Earned/Available for Basic 
	$96,232

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 - June 30, 2004
	$1,067

	July 1, 2004 - December 31, 2004
	1,066

	January 1, 2005 - June 30, 2005
	972

	July 1, 2005 - December 31, 2005
	972

	January 1, 2006 -June 30, 2006
	933

	July 1, 2006 - December 31, 2006
	933

	January 1, 2007 - June 30, 2007
	732

	July 1, 2007 - December 30, 2007
	732

	January 1, 2008 - June 30, 2008
	695

	July 1, 2008 - December 31, 2008
	695

	
	

	Total AF Earned/Available for Option 1
	$8,797

	
	

	“LOOKBACK” PERIOD
	

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	$24,059

	Total Available LF for Basic 
	$24,059

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 – December 31, 2005
	$1,019

	January 1, 2006 – December 31, 2008
	 1,180

	Total Available LF for Option 1 
	$2,199


V. Add the following items to Integrated Table B.1.C-3.0-D IPS Development Support.  As of this Modification 183, the I&T Date column will no longer be updated in Table B.1.C-3.0-D, but all past information for the I&T Date column will continue to be displayed.

	CR No.
	Title
	Release Date

	774
	RUPSM-PVTCS Validation
	Delivery 10

	775
	RUPSM-ECLSS Development
	Delivery 10

	776
	RUPSM-ECLSS Perfective/Adaptive Development
	Delivery 10

	794
	FDPA-ICM Communications Coverage Data for MCC
	Delivery 10

	822
	Ad Hoc Reporting
	Delivery 10.0

	823
	Planning Editor Updates
	Delivery 10.0

	824
	On-Board Short Term Plan (OSTP) Data Generation – Part 3
	Delivery 10.0

	829
	Procedure Name Selection and Loading
	Delivery 10.0


VI. All other contract terms and conditions remain unchanged.

(End of Modification 183)

