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	NAS 9-98100
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	2.  AMENDMENT/MODIFICATION NO.
	3.  EFFECTIVE DATE
	4.  REQUISITION/PURCHASE REQ. NO.
	5.  PROJECT NO. (If applicable)

	Modification 238 (S/A)
	See Block 16C
	N/A
	

	6.  ISSUED BY
	CODE
	
	7.  ADMINISTERED BY (If other than Item 6)
	CODE
	

	NASA Lyndon B. Johnson Space Center

Attn: Lawrence A. Kenyon, PCO, Mail Code BN

2101 Nasa Road One

Houston, Texas 77058
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and ZIP Code)

	LOCKHEED MARTIN SPACE OPERATIONS COMPANY

Attn: Kathy Collins, Manager of Contracts

595 Gemini Avenue

Houston, Texas 77058

	CODE
	
	FACILITY CODE
	

	(x)
	9A.  AMENDMENT OF SOLICITATION NO.
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.
	10B.  DATED (SEE ITEM 13)

	X
	        NAS 9-98100
	        10/1/98

	11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

	

	
	
	The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers
	
	is extended,
	
	is not extended.

	Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

	
	
	

	(a) By completing Items 8 and 15, and returning
	
	copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offor

	submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO

	BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF

	YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram

	or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	12.  ACCOUNTING AND APPROPRIATION DATA (If required)

	

	13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.(x) 

	(x)
	A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

	
	CONTRACT ORDER NO. IN ITEM 10A.
	

	
	B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,

	
	appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

	
	C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:



	XX
	FAR 52.243-2, Alt II (Apr 84) Changes – Cost Reimbursement

	
	d.  OTHER (Specify type of modification and authority)

	
	

	
	
	
	
	
	
	

	E.  IMPORTANT:  Contractor
	
	is not,
	X
	is required to sign this document and return
	3
	copies to the issuing office.

	

	14.  description of amendment/modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	I. The purpose of this modification is to reflect the negotiation of  Contract Change Order (CCO) 169 and to incorporate these requirements into contract NAS 9-98100.  This modification is agreed to be a complete and equitable adjustment for the contractor’s CCO 169 proposal dated August 3, 2001, and all work set out in Modification 238.  The contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment.

	Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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	16C. DATE SIGNED
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	09/07/2001
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II. The amounts in Section B.1 Estimated Cost and Award Fee are increased as follows:


Estimated Cost*

$953,883


Estimated LOE Cost

no change

Total Estimated Cost

$953,883


Maximum Available Award Fee**
$75,772



Maximum Available Lookback Fee
$18,943



TOTAL CONTRACT VALUE
$1,048,598


 *    Excluding LOE Cost


**   Excluding Lookback Fee

III. OPTION 1 in Section F.4, OPTION FOR ADDITIONAL EFFORT REQUIRED DURING CONTRACT PERFORMANCE, is updated to include the following additions:


B.1, entitled "Estimated Cost and Award Fee" shall be modified to reflect the delta addition of $484,702 to the estimated cost and $38,592 to the maximum award fee (excluding the lookback fee) and $9,648 to the maximum available lookback fee. 

IV. The amounts in APPENDIX 3, AWARD FEE DISTRIBUTION are increased as follows:

	Evaluation Period
	Estimated AF Earned/Available

	
	

	BASIC CONTRACT
	

	October 1, 1998- June 30, 1999
	No change

	July 1, 1999 – December 31, 1999
	No change 

	January 1, 2000 – June 30, 2000
	No change

	July 1, 2000 – December 31, 2000
	No change

	January 1, 2001 – June 30, 2001
	No change

	July 1, 2001 – December 31, 2001
	$59,992

	January 1, 2002 – June 30, 2002
	$4,071

	July 1, 2002 – December 31, 2002
	$4,071

	January 1, 2003 – June 30, 2003
	$3,819

	July 1, 2003 – December 31, 2003
	$3,819

	
	

	Total AF Earned/Available for Basic 
	$75,772

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 - June 30, 2004
	$3,436

	July 1, 2004 - December 31, 2004
	$4,101

	January 1, 2005 - June 30, 2005
	$3,424

	July 1, 2005 - December 31, 2005
	$4,103

	January 1, 2006 -June 30, 2006
	$3,504

	July 1, 2006 - December 31, 2006
	$4,183

	January 1, 2007 - June 30, 2007
	$3,588

	July 1, 2007 - December 30, 2007
	$4,268

	January 1, 2008 - June 30, 2008
	$3,652

	July 1, 2008 - December 31, 2008
	$4,333

	
	

	Total AF Earned/Available for Option 1
	$38,592

	
	

	“LOOKBACK” PERIOD
	

	October 1, 1998 – December 31, 2000
	No Change

	January 1, 2001 – December 31, 2003
	$18,943

	Total Available LF for Basic 
	$18,943

	
	

	OPTION 1 (if exercised)
	

	January 1, 2004 – December 31, 2005
	$3,765

	January 1, 2006 – December 31, 2008
	$5,883

	Total Available LF for Option 1 
	$9,648


Add the following to the Integrated Table B.3.3-3.0-B IPS Development Requirements:  

	Release Date
	    CR No.
	Title

	Delivery 11
	723
	Add Microgravity Contours to FDPA

	Delivery 11
	833
	Upgrade FDPA Service Module Software

	Delivery 11
	843
	Battery Solar Array Model Validation Tasks

	Delivery 11
	862
	IPS Internal Office Capability

	Delivery 11
	864
	CPS Multiple Events – Replace All


V. All other contract terms and conditions remain unchanged.

(End of Modification 238)

