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 DRD 10


	1. DRD Title

Financial Management Databases


	2. Date of current

    version

   October 2001
	3. DRL Line

    Item No.

      10
	RFP/Contract No. (Procurement completes)

NAS 9 -18181


	4. Use (Define need for, Intended use of, and/or anticipated results of data)

To provide a source for information to NASA and TSC about financial resources on the contract to support planning and management functions. 
	5. DRD category: (check one)

.  Technical

x  Administrative

.   SR & QA

	6.  References (Optional)


	7. Interrelationships (e.g., with other DRDs) (Optional)

   08, 09, 13


8.  Preparation Information (Include complete Instructions for document preparation)

A.    Database

        The Contractor shall maintain financial databases for all resources utilized on       

        the contract.  Databases for the following items shall be included:   

1. Multi-year funding requirements

2. Current year operating plans

3. Actual expenditures/Estimate to complete

Rigorous configuration control of all databases is required.

Detailed correlation of financial data to the work and schedules on the contract shall be maintained.  Processed data shall be provided electronically to NASA consistent with data definitions and formats in Interface Control Documents for NASA.  Documentation shall be included to verify accurate transfer of data in the following detail.  Multi-year funding requirements and current year operating plans require submittal of Reports 1 through 4.  Acutals expenditures/estimates require submittal of reports 3 and 4.

Report 1 - Out Year by Projects report format = Project, FY EP, FYK$, Total EP,


     Total K$

Report 2 -  Out Years by Project report format detail= Project, FYEP, FYK$ (broken out by

      Lab, Materials, and ODC), Total EP, Total K$

Report 3 -  Current Year by Projects report format - Project, Monthly EP, Monthly K$, Total


      EP, Total K $

Report 4 -  Current Year by Project report format detail = Project, Monthly EP, Monthly K$, 

            (broken out by Lab, Materials, and ODC), Total EP, Total K$

B.  Op Plan vs Actuals Variance Reports and Graphs (hardcopy)

Op Plan vs Actuals ( including next month estimate) Report shall contain the following:

1. Material Sumary Report which will provide the following by month:  Actuals/ETC

Total $; Op Plan Total $; CTD Actuals/ETC Total $ and CTD Op Plan Total $. 

       Material variance ($50K or higher) explanations will be provided.

2. Graph showing project CTD variance and TSC level explanation of variance

3. Total $ TSC GFY Authorized (to establish Op Plan)

4. Project Variance Explanation by Material, Travel, and Labor.  Explanation is required if variance exceeds 5% threshold or $100K.  Variance threshold calculation = (CUM Actuals + 1 month ETC – Op Plan for same period as CUM Actuals + 1 month ETC)/Op Plan for same period as CUM Actuals + 1 month ETC.

5. Monthly supporting data

C.  Op Plan Runout Estimate report (hardcopy)

Op Plan Runout Estimate Report shall contain the following by project:

1. Op Plan Authorized to Date Total $

2. TSC Runout Estimate Total $

3. Delta Total $ (Runout – Op Plan)

4. 5% Variance Threshold Calculation = (Runout – Op Plan)/Op Plan.  $100K maximum threshold.

5. Delta Explanation – required when delta breaks the threshold (plus or minus)

6. Basis for op Plan Authorized to Date      
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